



Preparatory works from the property management industry for implementing MSW Charging



垃圾收費
MSW CHARGING

First phase:

(Complete by 3 month before the implementation of MSW Charging)

Discussing implementation details with stakeholders (including owners' organisation, cleansing contractor, etc.) and reaching a consensus

- MSW Charging mode
- Communal waste reception areas (including reviewing number and position of litter containers in common areas)
- Waste collection / Handling procedures and arrangements
- Arrangements for handling non-compliant waste
- Arrangements for the supply of designated bags/labels
- Arrangements for charges generated by handling oversized waste, common area waste and non-compliant waste and apportionment
- Arrangements for opening "gate-fee" billing accounts
- Enhancing / Addition of recycling facilities and collection arrangements

Second phase:

(Complete by 1 month before the implementation of MSW Charging)



Assisting frontline staff and households in getting ready

- Assisting frontline staff in getting ready
 - Formulating codes and guidelines
 - Staff training
- Assisting households in getting ready
 - Publicity and education (explaining to households on MSW Charging mode, waste collection / handling procedures and arrangements, and relevant expenditure (handling oversized/non-compliant waste, designated bags in common areas))
 - Dissemination of information (erect thematic boards for MSW charging, disseminate information on MSW charging and waste reduction through different channels, provide locations of recycling facilities within or near the premises)
 - Set up feedback channels

After the implementation of MSW Charging



Implementating MSW Charging

- Regular review
- Perform inspection
- Report on non-compliant cases
- Continuous publicity and education